Launch Operations Master Schedule
LRD: NET August 31, 2006

Status As Of: August 11, 2006

T-1 Beacon, Range Safety, Chss A Ordnance
T-0 Delta/Terminal Countdown (Launch

V§31]

‘; gM ACTIVITYDESCRIP TION 2006
' July August ‘ September
828
. . 8/18 FRVR
STEREO Mssion Reviews LSRR \4 V@;m - LM(M and MDR(MisionDress Rehearsa)
EB;OR
1 Bag Both Observatories and Move to the HPF V7 Ly 710
2 | Propukion Leak Testing and Weighing V8 712
3 | Propelant Loading, Valve Leak Test, Safing of w713
4 | S/C A Service Valve Leak Investigatonand FRB V14 /iy 72 1
5 | Propelant Tank Pressurzation w724
6 | Boeing2nd Stage L eak Testing Activities 725 fyeeeeeWY/5
7 Stack Spin Bahnce Test, Final Weigh and 87 A———814
8 | Mate With Third Stage/Install in Transport Can 8|5 A=v17
9 | T9 Transpatto Pad and S/C RF Testing V18
10 | T-8 S/C Functional Testing v8/19
11 | Contingerncy Day V820
12 | T-7 S/C Launch Rehearsal v 821
13 | T-6 Flight Program Verification and Power On V822
14 | T-5 Boeing Ordnance Instalhtionand Hook Up V8123
15 | S/C Am Plug Intalation and Faring Preps V324
16 | T4 Faiing Installation V825
17 | T4 (Cont.) Compkte FarngInstalation v 826
18 | Contingerncy Day v 827
19 | T-3 Fairing Finaling and S/C Instrument Testing V8128
20 | T2 2nd Stage Propelant Loading V829
21 V830
22
23

STEREO Launch Window (820 - 9/4)
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